ID WBS Task Name Contact | Resource DO |Requesi|Major | Duration Start
o Initials | Reauest Id lilestor
277 3.5.6.2.1 Develop automatic job management framework GG AB2,REX No No 10 days Mon 12/10/07
88 3.1.4.3 Operations Policies doc: Revised version AL AL No No 14 days  Wed 10/3/07
245 3.5.5.1.3 Develop generic NGOP rules: alarm severity, paging/email notificatic AL AL No No 5days Wed 10/31/07
90 3.1.45 Operations Policies doc: Final version AL AL No No 5days Mon 11/12/07
226 3.5.2.6 Assess automation of maintenance operations GG AL No No lday Tue 12/11/07
141 3331 REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort) GG,AL DEV,REX No No 15 days Wed 10/17/07
142 3.332 Topical Operations Training and Docs as requested by REX ops (Level 0 GG,AL DEV,REX No No 15 days Wed 10/17/07
145 3341 REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort) GG,AL DEV,REX No No 15days Mon 11/26/07
146 3.34.2 Topical Operations Training and Docs as requested by REX ops (Level 0 GG,AL DEV,REX No No 15days Mon 11/26/07
167 3512225 REX ops re-installs on candidate machine AL REX No No 2 days Fri 11/2/07
168 E@ 3.5.1.2.2.2.6 Switch candidate machine and dOsrv047 (fwd + station) (N AL REX No No 1 day Tue 11/6/07
173 3512241 REX ops drains and take production fwd node offline AL REX No No 1 day Fri 11/9/07
182 3.5.1.2.2.6 REX ops installs software on test fwd node (dOsrv47) AL REX No No 2 days Fri 11/9/07
174 3512242 REX ops installs software on production fwd node (dOsrv6€ AL REX No No 1day Mon 11/12/07
175 3.5.1.2.24.3 Put fwd node back into system dOsrv66 (Nov 13) AL REX No No lday Tue 11/13/07
178 3512251 REX ops drains and take production fwd node offline AL REX No No 1 day Fri 11/16/07
179 3512252 REX ops installs software on production fwd node (dOsrv1E AL REX No No 2 days Mon 11/19/07
196 3.5.1.3.2.7 REX ops installs software on production samgrid-like node AL REX No No 3days Tue 11/20/07
180 3.5.1.2.25.3 Switch candidate machine and dOsrv15 (1 fwd node downti AL REX No No 1day Wed 11/21/07
208 3.5.1.4.26 REX ops re-installs on test machine AL REX No No 1day Wed 11/21/07
210 [E]é 3514271 Stop tmb upload to dOsrv063; REX ops reinstalls durable Ic AL REX No No 2 days Mon 11/26/07
211 [Eé 3514272 Stop tmb upload to dOsrv065; REX ops reinstalls durable Ic AL REX No No 2days Thu 11/29/07
185 |[=] 3.5.1.2.29 Reinstall LCG fwd node (Dec 4 downtime) GG REX No No 1 day Tue 12/4/07
198 |[=] 3.5.13.28.1 Replace samgrid.fnal.gov (Dec 4 downtime, prefer Nov 6 d AL REX No No lday  Tue 12/4/07
248 3.5.5.1.6 Understand SAM-Grid representation requirements: Ops part AL RH No No 5days Wed 10/24/07
249 3.5.5.1.7 Automated administration of NGOP schema and config AL RH No No 5days Wed 10/31/07
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